

## **OC High Production Schedule as of Friday, April 3, 2009 as Weather and Existing Site Conditions permit.**

502 32<sup>nd</sup> Street, Units 1-10 = NORTH BUILDING  
502 Penguin Drive, Units 11-22 = CENTER BUILDING  
503 Penguin Drive, Units 23-35 = SOUTH BUILDING

---

### **Week One**

#### **April 06 – April 11**

- On Monday construction process will begin commencing on the **CENTER BUILDING** with the replacement of Fascia, Soffit, Rake Board, and installation of the Insulation Baffle vents in preparation of the roof shingle replacement. Once completed on the **CENTER BUILDING** progress will continue on the **SOUTH BUILDING** during the course of this week.

---

### **Week Two**

#### **April 13 – April 18**

- Monday, April 13 all three buildings will be stacked with materials. Tear off / Demolition and replacement of the roof shingles will begin with the **CENTER BUILDING**. As existing conditions of the Roof Deck and weather permits we are targeting substantial **completion of the CENTER BUILDING** by the end of the week, Saturday April 19.
- Completion of the installation of the Fascia, Soffit, Rake Board, and the Insulation Baffle Vents will be completed on the **SOUTH BUILDING**. As progress and weather permits crews will continue onto the **NORTH BUILDING**.

---

### **Week Three**

#### **April 20 – April 25**

- Continued Progress on the **NORTH BUILDING** of the replacement of Fascia, Soffit, Rake Board, and Insulation Baffle Vents.
  - Tear Off / Demolition and Replacement of the Roof Shingles on the **SOUTH BUILDING**. **Substantial Completion on the SOUTH BUILDING by April 25**
-

**Week Four**  
**April 27 – May 02**

- Tear Off / Demolition and Replacement of the Roof Shingles on the **NORTH BUILDING with Substantial Completion by May 02.**
  - Final Punch Out on the **CENTER BUILDING** and **SOUTH BUILDING.**
- 

**Week Five**  
**May 04 – May 09**

- Final Punch Out on the **NORTH BUILDING** and the entire project as well.
- 

**Website Updates Weekly with Images**

[www.paragonbuildingsvcs.com](http://www.paragonbuildingsvcs.com)

Click on Client Access and click OC HIGH

User Name:   ochigh  
Password:     volleyball